

# Terminal 91 Substation Upgrade

Item #: 6a\_Supp

Date: March 11, 2014

Commission Memo

# TERMINAL 91 SUBSTATION UPGRADE



# Preliminary Project Schedule

- Design Funding Authorization: March, 2014
- Construction Funding Authorization: November, 2014
- Construction Contract Advertisement –  
Award: November 2014 – February 2015
- Construction Complete: 4<sup>th</sup> Quarter, 2015