

International Arrivals Facility

Action Item Briefing


Commission Touch Points

- Authorization to publish RFQ, procure as single design-build contract, and program funding 08/05/2014
- Commission update 08/19/2014
- Authorization to publish RFP 10/28/2014
- Commission update 11/25/2014
- Authorization to award to selected DB Team Q1 2015
- Commission update Q1 2015
- Presentation of conceptual designs Q2 2015
- Presentation of DB validation Q3 2015
- Authorization of NTP and program funding Q3 2015
- Authorization to execute GMP Q3 2016

Commission Touch Points

- Authorization to publish RFQ, procure as single design-build contract, and program funding 08/05/2014
- Commission update 08/19/2014
- Authorization to publish RFP 10/28/2014
- Commission update 11/25/2014
- Authorization to award to selected DB Team Q1 2015
- Commission update Q1 2015
- Presentation of conceptual designs Q2 2015
- Presentation of DB validation Q3 2015
- Authorization of NTP and program funding Q3 2015
- Authorization to execute GMP Q3 2016

IAF Delivery with PDB



Examples of IAF cost-scope changes since 2013

- South ground transportation lot relocation
- Loading dock relocation
- Bridge erection methodology (to minimize impacts on operations)
- Additional bridge width
- Airline office relocations