COMMISSION AGENDA – Action Item No. 6c Meeting Date: October 25, 2016 Flight Corridor Safety Program – Phase I

ATTACHMENT A Environmental Overview – Phase I

The Port of Seattle issued a Mitigated Determination of Non-Significance (MDNS) as the State Environmental Policy Act (SEPA) determination on July 15, 2016 and was followed by a two week public comment period. During the public comment period, four comments were received through the SEPA process, one from the Department of Ecology, one from the City of SeaTac, and two from private residents. The Port of Seattle (Port) issued a final MDNS on August 26, 2016. The City for SeaTac appealed the Port's issuance of MDNS on September 15, 2016. The Port and the City are currently discussing the City's concerns.

Environmental review under SEPA for the Flight Corridor Safety Program was supported by a comprehensive series of assessments and planning efforts consisting of:

- Conceptual Plan;
- Phase 1 Critical Areas Special Study; and
- Phase 1 Implementation Plan.

Each of these supporting planning efforts is described below.

Conceptual Plan

Conceptual planning was initiated in the fall of 2015 with the goal of identifying and comparing alternatives for removing existing obstructions at STIA, both on and off Port-owned properties, and to recommend an approach to obstruction removal. A Conceptual Plan was developed that provides the background and guiding objectives for the flight corridor safety program. It also summarizes the existing site conditions and how these conditions affect obstruction removal strategies. This Conceptual Plan provides the basis for communication with local jurisdictions and WSDOT concerning the planning, environmental review, and permitting that may be necessary during implementation.

In 2014 the Port conducted a LiDAR (LiDAR stands for ????) to identify the locations of obstructions around the airport. LiDAR studies identify the locations of obstructions, but do not identify the specific number of objects that make up the obstruction on the LiDAR image. The 2014 LiDAR study identified 1600 obstructions, and the subsequent Conceptual Plan provided a further assessment to identify obstruction location based on land ownership (i.e., Port, other public properties, private, and commercial). While most of the obstructions have been identified as trees, the height, health, species, number of trees per obstruction, and associated

Meeting Date: October 25, 2016 ATTACHMENT A

land use vary by site. Site characteristics were defined for obstructions located on Port-owned, WSDOT, and other public properties.

Utilizing general site condition information, the Conceptual Plan identified and assessed the suitability of methods for obstruction removal, material processing and disposal, site treatment (to minimize future obstructions and stabilize the site), and monitoring. The methods are also evaluated against the guiding principles of the flight corridor safety program as they relate to FAA policies, Port policies, and overall cost. Methods considered included:

- Clearing, tree removal in congested area (hand work);
- Clearing, tree removal without stump removal;
- Selective clearing, grubbing, and grading;
- Clearing, grubbing, and grading;
- Topping trees;
- Leave material on site with little or no processing;
- Process material for use on site (wood chips, restoration features);
- Process material for Port use off site (wood chips, lumber, restoration features);
- Salvage understory plant materials and replant following obstruction removal;
- Dispose off-site (no reuse conditions);
- Engage materials exchange network for beneficial reuse by other parties;
- Revegetate site with shrubs and groundcovers;
- Revegetate site using low growing trees, shrubs, and groundcovers; and
- Erosion control best management practices (geotextiles, armoring slopes).

Based on the information available at that time and range of alternatives, the following steps to implementing the obstruction removal plan were recommended.

- Confirm existing conditions (including actual tree surveys) at each obstruction removal site through ongoing field work;
- Confirm degree of intrusion for each obstruction removal site;
- Identify preferred removal method for each site;
- Develop grouping of sites for bid packages that prioritizes removal;
- Coordinate with local jurisdictions and regulatory agencies; and
- Complete obstruction removals.

The Conceptual Plan will be updated for Phases 2 and 3 based on the results of Phase 1 work.

Critical Areas Special Study – Phase 1

A Critical Areas Special Study was completed in April 2016 based on the prioritized actions recommended in the Conceptual Plan. The Critical Areas Special Study identifies and assesses regulated critical areas (i.e. wetlands, wetland buffers, stream buffers, and steep slopes) on sites owned by the Port of Seattle within the City of SeaTac (critical areas were not identified within the cities of Burien and Des Moines for Phase 1) that are proposed for tree and vegetation removal performed pursuant to the Seattle-Tacoma International Airport's Flight Corridor Safety Program. Identified critical areas include wetlands, streams, and steep slopes. The Study provides identification and characterization, including functional assessments and/or ratings and supporting documentation, for wetlands, streams, and associated buffers found within the obstruction management sites. The Study also provides a geotechnical evaluation assessing stability of identified steep slopes.

The Critical Areas Special Study reviewed current wetland and stream delineation reports consistent with current regulations and other information including SeaTac Municipal Code (SMC), SeaTac Critical Areas Maps, National Wetland Inventory Map, King County Soil Survey Map, and King County Critical Areas Maps. The Study identified three SMC-regulated environmentally critical areas including wetlands, streams, and steep slopes.

Critical areas identified on obstruction management sites on Port property within the city of SeaTac are summarized in Table 1.

Table 1: Critical Areas on Obstruction Management Sites Located on Port-Owned											
Properties											
Wetlands											
Site	Wetland	Wetland Size (acres)	City of SeaTac Buffer Width								
P-1	3	0.48	35								
P-2	39	1.73	35								
P-2	44a	3.01	50								
P-3a	28	29.64	100								
P-3a	IWS a-b	1.09	50								
P-3b	52b	0.80	35								
P-3b	G4	0.03	35								
P-3b	G12	0.46	50								
Streams											
P-3b	NA	NA	50								
Steep Slopes											
P-1, P-2, P-3a, P-3b, P-5	NA	NA	50								

 Table 1: Critical Areas on Obstruction Management Sites Located on Port-Owned

Meeting Date: October 25, 2016 ATTACHMENT A

In order to protect these critical areas, impact minimization and mitigation measures were identified. Key minimization measures identified included but were not limited to the following:

- Perform manual tree removal within critical areas;
- Protect existing native shrubs and groundcovers during tree removal to extent practical;
- Leave stumps and roots in place on steep slopes;
- Remove invasive species in obstruction removal areas;
- Replant vegetation during dormant season (October through March);
- Replant sites with a mixture of native vegetation made up of low-growing trees and shrubs;
- Implement a Spill, Prevention, Control, and Countermeasure Plan;
- Implement and maintain temporary erosion and sediment control BMPs; and
- Properly maintain construction equipment and vehicles to prevent them from leaking fuel or lubricants.

Tree replacement and revegetation measures to offset obstruction removal were identified included the following:

- Sites will be replanted with a mixture of native vegetation made up of low-growing trees and shrubs.
- The vegetation mix will be designed to provide the same function as the removed trees, but will not grow to a size that could constitute a future obstruction.
- Minimum tree replacement ratios to offset impacts to critical area habitat were identified in accordance with SMC as follows:
 - o 1:1 for steep slopes
 - 1:1 for Class III wetland and wetland buffer and Class 2 stream buffer ("no net loss")
 - o 2:1 for Class I and Class II wetland and wetland buffer

A critical areas special study will be conducted for Phases 2 and 3.

Implementation Plan – Phase 1

Following the identification of obstructions using LiDAR technology, the number of individual trees comprising the detected obstructions was completed in 2015 through ground-truthing. The field reconnaissance also characterized the obstructions by species type and size (stem diameter and estimated height). On Port sites, the reconnaissance also identified future obstructions (i.e. objects that were like to become obstructions within 5 years), and where

Meeting Date: October 25, 2016 ATTACHMENT A

applicable, quantified the understory trees that would be removed or impacted during removal activities. Overall the process has identified 1,167 trees on Port-owned properties for removal.

Using this quantified obstruction data as well as other site characterization information and methodology contained in the Conceptual Plan and Critical Areas Special Study, an Implementation Plan was completed in April 2016. This plan includes a characterization of obstructions and potential obstructions; a discussion of obstruction management methods; site plans that describe how these methods should be applied to these various Port, public, and private sites; cost estimates that can be used for budget planning; and a detailed schedule for implementing the Flight Corridor Safety Program (Program).

Table 2 provides a summary of existing and potential obstructions for different types of property ownership within three local jurisdictions as identified in the Implementation Plan. The presence of critical areas (wetlands, wetland buffers, stream buffers, and steep slopes) in proximity to obstructions is also identified. Although the Implementation Plan was developed for Phase I, the plan did report number of obstructions on other publicly owned properties and private properties.

Detailed obstruction removal and revegetation plans were developed for sites located on Portowned property and other publically-owned property as a guide for the preparation of contract documents. Obstruction characterization and removal methods were also discussed for obstructions located on private properties, however the Implementation Plan recognized the need to for land owner input particularly with respect to revegetation preference and final site treatment.

Site plans for each site included a site description including identification of critical areas on or adjacent the site, obstruction summary, access and staging information, site-specific obstruction removal and material disposal descriptions, revegetation plans, and monitoring requirements. Much of the plan details are summarized in a series of maps provided for each site. As an example, illustrated plan details for Site P-1 is provided in Figure 1 through 5 below.

Final Vegetation Replanting Plan

In accordance with the Implementation Plan, site revegetation plans were initially developed on a minimum of 1:1 in non-critical areas and 2:1 tree replacement ratios for tree replanting in critical areas. In addition to the minimum tree replacement requirement, the Port included a site revegetation objective to restore native forest or shrub communities.. Designed tree density (~280/acre) and shrub densities (~1700/acres) are based on past mitigation design and outcomes. The designed tree density well exceeds minimum tree replacement ratio requirements in order to:

Meeting Date: October 25, 2016 ATTACHMENT A

ensure dense native forest and shrub communities establish, including partially offsetting anticipated planting mortality,

increase site habitat structure and ecological function,

and prevent future obstructions from re-establishing.

As a result the current design documents have a tree replacement ratio of approximately 4 to 1.

COMMISSION AGENDA – Action Item No. 6c Meeting Date: October 25, 2016 ATTACHMENT A

Jurisdiction Property Ownership	Obstruction Removal							
	Existing	Potential Obstructions ²	Total Obstructions	Obstructions Within Sensitive Areas			Tree	Total Trees
	Obstructions ¹			Existing	Potential	Total ³	Removal	Removed
City of SeaTac								
Port (Phase 1)	362	478	840	149	238	387	327	1,167
WSDOT	484	119	603	0	0	0	621 ⁴	1,224
Public	87	41	128	4	11	15	0	128
Residential	46	22	68	0	0	0	0	68
Commercial/Religious	22	22	44	2	5	7	0	44
Subtotal	1,001	682	1,683			409	948	2,631
City of Burien		•						•
Public	6	0	6	0	0	0	0	6
Residential	58	14	72	0	0	0	0	72
Commercial	0	0	0	0	0	0	0	0
Subtotal	64	14	78			0	0	78
City of Des Moines		•						•
Public	0	0	0	0	0	0	0	0
Residential	16	22	38	1	1	2	0	38
Commercial	0	0	0	0	0	0	0	0
Subtotal	16	22	38			2	0	38
Total	1,081	718	1,799			411	948	2,747

Notes:

1. Existing obstructions are trees that are currently within the navigable airspace for STIA.

2. Potential obstructions are trees that are predicted to enter the navigable airspace within 5 years.

3. Totals are adjusted to reflect the actual number of tree obstructions within sensitive areas, and remove double counting (e.g., individual trees that are within both steep slope and wetland buffer areas).

4. Estimated understory quantity is preliminary and subject to change (derived from aerial photograph analysis)

Meeting Date: October 25, 2016 ATTACHMENT A




Figure 1 Site P-1 Overview Diagram



Figure 2 Site P-1 Representative Site Photographs

Meeting Date: October 25, 2016 ATTACHMENT A



Meeting Date: October 25, 2016 ATTACHMENT A



Disposal Area
Dobstruction Removal / Invasive
Species Clearing Extent

ALRU: 25



Site P-1 Obstruction Removal and Disposal Plan Flight Corridor Safety Program Port of Seattle

Meeting Date: October 25, 2016 ATTACHMENT A



Site Boundary



Figure 5

Site P-1 Planting Plan Flight Corridor Safety Program Port of Seattle