

**PORT OF SEATTLE**  
**MEMORANDUM**

**COMMISSION AGENDA – STAFF BRIEFING**

**Item No.** 7b

**Date of Meeting** August 11, 2009

**DATE:** August 3, 2009

**TO:** Tay Yoshitani, Chief Executive Officer

**FROM:** Ralph Graves, Managing Director, Capital Development Division  
Mike Burke, Senior Manager, Container Leasing and Operations

**SUBJECT:** Terminal 30 Apron Upgrade Status Briefing

**BRIEFING OUTLINE**

The opening of the T30 Container Terminal was delayed because the crane cable trench was constructed too narrow for the cables on the cranes. Staff will provide an update on the resolution of this issue as well as other aspects of the project, including the following topics:

- Crane Cable Replacement Update
- Design Error Claim Status Report
- Operational Status Update
- Upland Dredge Spoil Disposal Update