Item No. <u>8a_supp_revised</u> Meeting Date: February 27, 2018

SUSTAINABLE AIRPORT MASTER PLAN (SAMP) Funding Authorization Request



Briefing Overview



- Forecast Unconstrained Demand Methodology
- Near-term projects *Major Improvements*
- Near-term project phasing
 - Future baseline
 - Enabling projects
 - Expansion projects
 - Operational efficiency & compliance projects
- Long-term Vision
- Environmental Impact Categories
- SAMP Public Outreach

Forecast Methodology




Key inputs and drivers

- Underlying socioeconomic conditions
- Cost of travel (airfares, yields, and Low Cost Carrier seats)
- Airline service decisions related to connecting hub and international gateway operations
- Route networks of hubbing airlines
- Overlapping service and competition
- Competing service at West Coast gateways


Near-Term Projects - *Major Improvements*








Near-Term Project Phasing



Future Baseline

- 1) International Arrivals Facility
- 2) NorthSTAR
- 3) Concourse D Hardstand Holdroom


Enabling Projects



- 1) Westside Maintenance Campus
- 2) Aircraft Rescue and Fire-Fighting (ARFF) Relocation
- 3) Roadway Improvements
- 4) Airline Support



Relocations






- 1) Port Maintenance relocated to Westside Maintenance Campus
- 2) ARFF Relocation
- Southbound lanes relocated to the northeast
- 4) Airline Support relocated to existing /new facilities

2022 2023	2024	2025	2026	2027


Expansion Projects



- 1) Fuel Farm Expansion
- 2) Hardstand Central
- 3) North Gates & Second Terminal
- 4) Cargo 4 South (C4S) Warehouse Redevelopment
- 5) Hardstand North
- 6) Busway & Stations

Construction period estimates	2020	2021	2022	2023	2024	2025	2026	2027
1) Fuel Farm Expansion								
2) Hardstand - Central								
3) North Gates & Second Terminal								
4) C4S Warehouse Redevelopment								
5) Hardstand - North								
6) Busway & Stations								

Operational Efficiency & Compliance Projects



- 1) Taxiway A/B Extension
- 2) Main Terminal North Ground Transportation Lot
- 3) Runway 34L Highspeed Exit
- 4) Taxiway D Extension
- 5) Taxiway A/B Relocation (to comply with 500' runway/taxiway separation requirement)

Construction period estimates	2020	2021	2022	2023	2024	2025	2026	2027
1) Taxiway A/B Extension								
2) Main Terminal North GT Lot								
3) Runway 34L Highspeed Exit								
4) Taxiway D Extension								
5) Taxiway A/B Relocation								

Long-Term vision - phased approach



Near-Term projects - 56 million annual passengers by 2027

Long-Term vision – Additional planning required for demand beyond 2027

• Additional planning & associated environmental review required for any projects not included in Near-Term package

Next steps



- Complete planning for Near-term projects
- Work with FAA to finalize SAMP documentation
- Planning work to support environmental review
- Community open houses Q2 2018
- Environmental review public scoping Q2/Q3 2018
- Airfield/airspace study for SAMP Long-term Vision
- Regional aviation demand baseline study

Funding Request



- Project Management
- Extensive Airside Modeling
- Additional Analysis
- Stakeholder Coordination and Community Outreach
- Environmental Review Planning Support



Environmental Impact Categories

- Air Quality & Greenhouse Gases
- Coastal Resources
- Compatible Land Use
- Construction Impacts
- Public Land & Recreational Impacts
- Endangered and Threatened Species
- Essential Fish Habitat
- Migratory Bird Act
- Floodplains
- Solid Waste Impacts
- Cumulative Impacts
- Hazardous Materials

- Historical & Archeological Resources
- Light Emissions & Visual Impacts
- Energy Supply & Sustainable Design
- Noise
- Induced Impacts
- Socio-Economic
- Environmental Justice
- Environmental Health
- Water Quality
- Wetland
- Transportation
- Shoreline



Almost all categories have direct links to community issues

SAMP Public Outreach



- Community Open Houses
 - Report Out on Planning Work (Q2 2018)
- Ongoing engagement with tenants, operators, FAA, & TSA
- Targeted engagement with external stakeholders
 - Airport-area communities
 - Social justice community leaders
 - Airport-area business leaders
 - Regional business and labor leaders
 - Traveling public
 - Environmental Review in 2018
 - Coordinated outreach program between SAMP planning and environmental