

Item No.	8e_supp
Date of Meeting	May 11, 2021

IAF Path Maintenance Fence

Design and Construction
Authorization

Project Scope

Scope Items:

- Temporary construction fence
- 8' Tall Security Anti-Climb Fence
- Removal of existing temporary bus turnaround
 - Associated grading, retaining wall, landscaping



Existing Facility Conditions



Temporary Bus Turnaround



Fence Terminus



Maintenance Path and IAF

Project Budget and Schedule

No changes in project budget.

Original Budget: \$ 1,214,000

Revised Budget: \$ 1,214,000

Key Schedule Milestones:

- Design Complete: Q3 2021
- Construction Start Q4 2021
- In-Use Date Q2 2022



Lessons Learned from Previous Projects

Past Lesson Learned	Project Application
Slope was too steep to support landscaping improvements	Building a retaining wall to reduce slope steepness
No access control standards for fencing	Confirmed gates and locks will be manually operated - no access control included

Project Risks

Risk	Description	Probability	Impact	Mitigation Plan
IAF removes temporary fence	IAF removing temporary fence would leave the area unsecured	High	Low	PCS is coordinating with IAF project and will install temporary fencing
IAF schedule delay	IAF delays would delay construction of this project	Medium	Medium	Coordinating schedule with IAF project