

---

This document is a text-only reovery of the original PDF file. Any graphics that were in the original PDF are not included here. If you need the original document, please contact the Commission Clerk at the Port of Seattle.

Item No. 8g\_supp  
Date of Meeting June 27, 2023  
S. 188th Street Tunnel  
Project Authorization

Project Location  
Control Building

West Portal Runway 34R East Portal

Ventilation Ducts Taxiway A/B

2

Project Scope  
Shared Port/City of SeaTac facility  
Tunnel Scope Items:  
• Structural (crack sealing/spall repair)  
• Civil (signage)  
• Electrical (lighting, power, emergency power)  
• Mechanical (ventilation, fire suppression)  
• Communication and Special Systems (fire detection/alarm, carbon monoxide monitoring, security, egress/traffic management)

3

Existing Facility Conditions

Egress Doorway Fire Alarm Station Walkway Fire Hydrant

4

Project Budget and Schedule  
Project Budget: Project Schedule:  
• Previous Budget: \$24,500,000 • Construction Start Q4 2023  
• Revised Budget: \$34,500,000 • In-Use Date Q4 2024  
Budget increase due to complete ventilation redesign and higher than anticipated escalation costs  
Additional Airline MII approval not required

5

Cone of Certainty

We are here