
ID Task Name

1 Late Night Noise Limitation Program

2 Draft language

3 Working Group: circulate draft language

4 Open discussions with FAA/Alaska/Delta on language

5 Update Working Group

12 Update StART

16 Define SEL Noise Thresholds

17 Conversations with FAA

18 Formal conversations with all airlines (station managers, AAAC, individual carriers)

19 Finalize language

20 Update Highline Forum

24 Update Commission

25 Develop new Fly Quiet materials

26 Implement program

27 Runway Use Agreement

28 Begin drafting runway use agreement

29 Working Group: circulate draft agreement

30 Open discussions with FAA/Alaska/Delta on language

31 Update Working Group

38 Update StART

42 Finalize language

43 Formal conversations with FAA

44 Update Highline Forum

48 Possible Environmental Review

49 Update Commission

50 Implement

51 Glide Slope Analysis

52 Begin definition of steps toward 34R glide slope implementation for conventional approach

53 Present the 34R glide slope level of effort, schedule and cost (conventional approach) to Working Group

54 Define steps toward 34R glide slope implementation for RNAV approaches only (all runway ends) and 

conventional approaches for ends other than 34R (FAA assistance required)

55 Present the 34R glide slope implementation for RNAV approaches only (all runway ends) and conventional 

approaches for ends other than 34R to Working Group

56 Update StART

60 Update Working Group

67 Determine path forward

68 Update Highline Forum

72 Update Commission

73 Airfield Noise/Reverse Thrust Study

74 Working Group: Present on reverse thrust, discuss opportunities to change the night time (and possibly 

daytime) discouragement language

75 Working Group: Presentations on other sources of airfield noise including (but not limited to) taxi, and APU; 

consultant presentation on identifying opportunities for ground noise reduction

76 Update StART
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