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Briefing overview 

• Project Planning Process 

• Near-Term Projects 

• Projects Requiring Preliminary Design 

• Glideslope Antenna Relocation 

• Next Steps 
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Project Planning Process 

• Master planning  - complete 
– Campus wide, comprehensive planning 
– Alternatives analysis for major plan elements 

• Advanced planning  - in progress 
– More detailed planning in focus areas of long-range plan and existing facilities 
– Alternatives analysis within individual projects (e.g. options for configuring curbs 

and functional areas for Second Terminal) 

• Preliminary design  - current capital funds request 
– Program development for individual projects 
– Adequate detail required to transition projects to design 
– Results in a Project Definition Document (PDD) 

 



Near-Term Projects 
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Near-Term Projects 
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 Design/construction period estimates for major projects 

NOTE: Preliminary design precedes design phase shown above and is not depicted. 
Commission authorization is required to proceed into design 
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1) Westside Maintenance Campus 

2) Aircraft Rescue and Fire-
Fighting (ARFF) Relocation 

3) Roadway Improvements 

4) Taxiway A/B Extension  

5) Main Terminal North GT Lot 

Projects Requiring Preliminary Design 
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 Design/construction period estimates 
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Glideslope Antenna Relocation 

• Taxiway A/B project requires relocation of Runway 34R glideslope antenna 

– Opportunity to adjust slope angle and increase aircraft elevation on approach 

– Sea-Tac Stakeholder Advisory Round Table (StART) recommendation 

• Relocate to potentially permanent location (i.e. consistent with Taxiway A/B project) 

• Attempt to obtain a 3.1˚ glideslope angle 

• Look for ways to expedite the project 

– Begin design (design at risk prior to conclusion of environmental review) 

– Initiate procedure development as soon as possible 

– Design/construction by FAA with reimbursement by the Port 
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Next Steps 

• Following Commission authorization… 

– Utilize $10M capital funds to conduct preliminary design 

• Projects currently identified as requiring preliminary design in the short term 
– Westside Maintenance Campus 
– Air Rescue and Fire-Fighting (ARFF) Facility 
– Taxiway A/B Extension 
– Main Terminal North GT Lot 
– North Airport Expressway Improvements 

• Other projects to be identified through additional advanced planning 

– Procure and execute professional services contracts 

– Enter into Reimbursable Agreements with FAA (Glideslope) 
 


