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SAMP Demand Forecasts and
Constrained Scenarios
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2027 2032

Type
Aircraft 

Operations
Passengers

(millions)
Aircraft 

Operations
Passengers

(millions)

SAMP Demand Forecast (2015) Unconstrained 477,000 56.0 527,000 63.0

SAMP Updated Demand Forecast (2019) Unconstrained 520,000 61.1 557,000 68.2

No Action (w/o projects) scenario Constrained 499,000 58.1 506,000 60.7

Proposed Action (w/projects) scenario Constrained 508,000 59.2 524,000 63.1
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Environmental review analysis based on 
constrained growth scenarios 
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Extended Schedule

• Update to the demand forecast and development of 
constrained operating growth scenarios 

• Advanced planning coordination to support environmental 
review

• Additional technical environmental analysis, in response to 
scoping comments

• Separation of the NEPA and SEPA documents and processes

• Continued extensive stakeholder engagement and community 
outreach 
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2020

Extended Schedule
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NEPA EA Draft 
Document 
(Oct. 2020)

NEPA EA Agency & 
Public Review Complete

(Nov. 2020)

NEPA EA Final Document & Decision
(Apr. 2021)

SEPA EIS Agency & 
Public Review Complete 

(July 2021)

SEPA EIS Final 
Document & Decision

(Sep. 2021)

Updated Forecast
Refined Purpose and Need

(Jan. 2020)

2021

Existing Condition
Impact Analysis
Draft Sections

(June 2020)

2022

SEPA EIS Draft Document 
(May 2021)

Scoping
(Fall 2018)

Alternatives & No Action
(Feb. 2020)

= Completed
= Key milestones
= Agency and Public Comment Period


