

Item No.	Minutes Exhibit B
Date of Meeting	August 5, 2014

North Satellite Renovation & STS Lobbies Project (CIP 800556)



NSAT Cost / Risk Elements

- Market Conditions at Time of Bid
- Construction Phasing & Maintaining Operations
- Regulatory Requirements, changes in code and standards
- Unforeseen/Concealed Conditions
- Scope Additions - Sponsor Requested Adds
 - (AAG or Port)