

Item No.:
Meeting Date:

4a Supp
March 10, 2015

Terminal 91 Substation Upgrade

TERMINAL 91 SUBSTATION UPGRADE



Project Schedule

- Construction Funding Authorization: March, 2015
- Construction Contract Advertisement – Award: April 2015 – June 2015
- Construction Complete: 2nd Quarter, 2016