



PHASE 1 COMPLETE 4TH QTR. 2011

1-1. DEMOLISH AND REPLACE TC3 SUBSYSTEM (PCS)

PHASE 2 COMPLETE 2ND QTR. 2013

2-1. DEMOLISH AND REPLACE C1-MK1

2-2. REPLACE AND CONNECT C22 TO C1 SYSTEM

2-3. DEMO C22 SUBSYSTEM

2-4. INSTALL CENTRAL OVERSIZE / ODD SIZE CONVEYOR