

**PORT OF SEATTLE**  
**MEMORANDUM**

**COMMISSION AGENDA**  
**STAFF BRIEFING**

<b>Item No.</b>	<u>7d</u>
<b>Date of Meeting</b>	<u>March 24, 2015</u>

**DATE:** March 17, 2015  
**TO:** Ted Fick, Chief Executive Officer  
**FROM:** Ralph Graves, Managing Director, Capital Development  
**SUBJECT:** 2014 Fourth Quarter Capital Improvement Projects Report

**SYNOPSIS**

This briefing will provide an update on the status of projects managed by the Aviation and Seaport Project Management and Information and Communications Technology departments that have variance related to budget, schedule, and/or scope.

**BACKGROUND**

The Commission has received the Capital Improvement Projects Report for the fourth quarter of 2014. This presentation provides an update on the status of all projects managed by Aviation Project Management, Seaport Project Management, and Information and Communications Technology that have a reportable condition relating to budget, schedule, or scope.

This report is intended to meet the reporting requirements of the Port of Seattle Master Delegation of Authority found in Commission Resolution No. 3605, as amended by Resolution No. 3628, and the Commission motion of January 8, 2008, regarding "Report on Major Capital Projects."

**ATTACHMENTS TO THIS BRIEFING**

- Fourth Quarter 2014 Capital Improvement Projects Report
- PowerPoint Presentation
- T-46 Stormwater Management Video

**PREVIOUS COMMISSION ACTIONS OR BRIEFINGS**

- December 9, 2014 – CIP Quarterly Update presented for the 3<sup>rd</sup> Quarter of 2014.
- September 30, 2014 – CIP Quarterly Update presented for the 2<sup>nd</sup> Quarter of 2014.
- June 24, 2014 – CIP Quarterly Update presented for the 1<sup>st</sup> Quarter of 2014