


Stand-by Power Facility



Site map



Location will not be affected by Master Plan

Stand-by Power Facility (SPF)

Scope:

- 25-30 MW Standby Power Facility
- 24 hour fuel tanks & dual fuel option

Timeline: (18-24 months from approval)

Design Complete: ~ April 2016
Begin Construction: ~ August 2016
Completion: ~ June 2017



Flexible Facility can be expanded if necessary