Item No. 8c_attach 4

Meeting Date: January 28, 2020

Procedures for Sustainable Project Framework

Project intake	Planning/"Notebook"	Design		Construction	Close Out
 Review project scope Assign Sustainability Tier Identify relevant sustainability categories 	 Conduct SPARC process to identify sustainability options Finalize Sustainable Design Approach 	 Calculate actual sustainability benefits if possible Present to E&S Committee at 30% Finalize Sustainable Design Strategy 	Final Design	Complete Construction	Recognize Achievement
	COMMISSION ACTION • Review Sustainable D Approach when Auth Budget	orizing Design Comm	ission Committee v SDS at 30%	COMMISSION ACTION • Provide approval to enter Construction • Adopt Baseline Schedule & Budget	