


Concourse C Temporary Air Handling Units

Seattle-Tacoma
International Airport

Concourse HVAC Concerns

- Most Air Handling Units (AHUs) on Concourse C are operating at full capacity.
- Future project to upgrade and replace the AHUs and add smoke control will take several years to complete because of complexity.



Project Location

Project Scope

- Add two, 5-10 year temporary AHUs
 - Provides additional air required to support existing ADR tenant leases that are soon to be constructed
 - Supports increase turnover rate of air for new restrooms that are currently under construction to improve passenger experience
 - Minimizes impact to operations by connecting to existing ductwork



Temporary AHUs

Additional Funding

- Material Costs
 - Inflation and supply chain issues has increased costs on multiple components needed for the project
 - AHUs have more than doubled in cost
- Additional Piping
 - Longer runs needed to provide adequate heating and cooling water to units than initially planned
 - Piping costs have gone up along with needed insulation to meet energy requirements

Project Schedule

- Q2 2022: Finalize design and go out for Bid
- Q3 2022: Start construction
- Q4 2022: AHUs in-use