

---

This document is a text-only reovery of the original PDF file. Any graphics that were in the original PDF are not included here.  
If you need the original document, please contact the Commission Clerk at the Port of Seattle.

Item No. 8b\_supp  
Meeting Date: September 27, 2022  
C801127  
Baggage Claim  
15 & 16 Replacement  
Commission Meeting  
September 27, 2022

Project Purpose / Scope

Purpose:

- Replace the oldest baggage claim devices 15 & 16.
- Reduce maintainability and reliability issues due to equipment age.
- Increase tug lane width in the bag well to improve safety during drop off.
- Creates additional tenant lease space.

Scope:

- Design and construct replacement of baggage claims 15 & 16 flat plate devices with updated slope plate devices.
- Build 1000sf of flex space in the bag claim area for future tenants.

Existing Claims vs Concept

- Existing claims 15 & 16 have a total of 492 linear feet of claim frontage
- Proposed slope plate design has 338 linear feet of claim frontage
- Slope plate width is 5' which allows for double stacked bag storage, increasing overall capacity

Preliminary Schedule

Event Date

Commission Authorization for Design Q3 2022

Commission Authorization for Construction Q4 2023

Construction Begin (Notice to Proceed) Q2 2024

Construction Completion (Substantial Completion) Q2 2025

Preliminary Budget

Phase Cost

Design \$3,667,000

Construction \$10,658,000

Total \$14,325,000

Project Benefits

- ?Replaces the oldest baggage claim devices
- ?Reduces maintainability and reliability issues
- ?Increases tug traffic safety in the bag well
- ?Creates more tenant lease space

Thank

You!

Operated by the  
Port of Seattle

FlySEA.org