

This document is a text-only reovery of the original PDF file. Any graphics that were in the original PDF are not included here. If you need the original document, please contact the Commission Clerk at the Port of Seattle.

Item No. 8e_supp
Date of Meeting November 14, 2023
RCF 5th Floor Parking Membrane
Construction Authorization

RCF 5th Floor Parking Membrane
Request Commission Authorization for Executive Director to:
• Advertise, award, and execute a major public works construction contract for the 5th Floor Parking Membrane project

2

Project Purpose and Scope
Purpose:
To resurface the employee and visitor parking area located on the 5th Floor of the Consolidated Rental Car Facility (RCF)
Scope:
• Remove and replace the existing parking membrane

3

Project Location
N

Rental Car
Facility
Employee and Visitor
Parking Area

4

Project Budget & Schedule
Project Budget: Key Schedule Milestones:
Original Budget: \$11,417,000 • Construction Start: Q2 2024
Current Budget: \$9,300,000 • In-Use Date: Q3 2024

5

Cone of Certainty

We are here

6

Thank
You!

Operated by the
Port of Seattle

FlySEA.org