

This document is a text-only reovery of the original PDF file. Any graphics that were in the original PDF are not included here. If you need the original document, please contact the Commission Clerk at the Port of Seattle.

Item No. 8f_supp

Date of Meeting November 14, 2023

Tyee Pond Effluent Pipe Replacement
Project Authorization

Tyee Pond Effluent Pipe Replacement

Request Commission Authorization for Executive Director to:

- Advertise, award, and execute a major public works construction contract for the Tyee Pond Effluent Pipe Replacement project

2

Project Purpose and Scope

Purpose:

To replace the failing Tyee Pond effluent pipe and ensure that the Tyee Pond embankment is structurally sound as required by Department of Ecology Dam Permit

Scope:

- Replacement of 414 linear feet of 72-inch diameter pipe
- Installation of two manholes to provide energy dissipation and elevation drop

3

Project Location

4

Project Budget and Schedule

Project Budget: Project Schedule:

- Previous Budget \$2,540,000 • Construction Start Q2 2024
- Revised Budget \$2,900,000 • Substantial Completion Q3 2024

Budget increase due to environmental permitting regulatory requirements

5

Cone of Certainty

We are here

6

Thank
You!

Operated by the
Port of Seattle

FlySEA.org