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APPROVED MINUTES 
COMMISSION REGULAR MEETING JANUARY 28, 2014 

The Port of Seattle Commission met in a regular meeting Tuesday, January 28, 2014, in the 
International Auditorium at Seattle-Tacoma International Airport, Seattle, Washington.  
Commissioners Albro, Bowman, Creighton, and Gregoire were present.  Commissioner Bryant was 
absent. 
 
1. CALL TO ORDER 

The regular meeting was called to order at 1:06 p.m. by Courtney Gregoire, Commission Co-
President. 
 
2. EXECUTIVE SESSION pursuant to RCW 42.30.110 

None.  
 
3. MINUTES 
Minutes available for approval are included in the Consent Calendar below. 
 

PLEDGE OF ALLEGIANCE 
 
4. SPECIAL ORDERS OF BUSINESS 

None.   
 

5. UNANIMOUS CONSENT CALENDAR 

[Clerk’s Note:  Items on the Unanimous Consent Calendar are considered routine and are not 
individually discussed.  Port Commissioners receive the request documents prior to the meeting 
and may remove items from the Consent Calendar for separate discussion and vote in accordance 
with Commission bylaws.] 
 
At the request of Commissioner Albro, agenda item 5c was removed from the Unanimous Consent 
Calendar for separate discussion and vote. 
 
5a. Approval of the claims and obligations for the period of December 1, 2013, through 

December 31, 2013, including accounts payable check nos. 819397-820598 in the 
amount of $35,816,090.36 and payroll check nos. P-175652-175852 in the amount of 
$8,335,477.77 for a fund total of $44,151,568.13. 

5b. Authorization for the Chief Executive Officer to advertise for construction bids, award, 
execute contract, and construct a new roofing system on Concourse D at Seattle-
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Tacoma International Airport in an amount not to exceed $3,197,000.  The total cost of 
the project is estimated to be $3,727,000 (CIP #C800550). 

Request document(s) provided by Wayne Grotheer, Director, Aviation Project Management Group; 
and David Soike, Director, Aviation Facilities and Capital Program: 

 Commission agenda memorandum dated January 21, 2014. 

 Airport terminal diagram. 
 
As noted above, the following agenda item –  

5c. Authorization for the Chief Executive Officer to (1) proceed with design for the 
replacement of the passenger loading bridges (PLBs) at Gates S7 and S9 and the 
installation of a new PLB and fixed walkway at Gate B4; (2) purchase three new PLBs 
and a fixed walkway to provide as owner-furnished equipment; (3) advertise and 
execute a major works construction contract for the work at Gates S7 and S9; and (4) 
use Port crews to perform some site work at Gates S7 and S9 and to complete the 
installation of the new PLB and fixed walkway at Gate B4 at Seattle-Tacoma 
International Airport.  The amount of this request is $2,950,000 (CIP 800543). 

– was temporarily postponed. 
 
5d. Authorization for the Chief Executive Officer to execute a new collective bargaining 

agreement between the Port of Seattle and the International Brotherhood of Teamsters, 
Local Union No. 763, covering the period from January 1, 2013, through December 31, 
2015, affecting six Police Commander positions. 

Request document(s) provided by Kim Ramsey, Labor Relations Manager: 

 Commission agenda memorandum dated January 22, 2014. 

 Collective bargaining agreement. 
 
Motion for approval of consent items 5a, 5b, and 5d – Albro 

Second – Creighton 

Motion carried by the following vote: 

In Favor:  Albro, Bowman, Creighton, Gregoire (4) 

Absent for the vote:  Bryant 

 

PUBLIC TESTIMONY 

As noted on the agenda, public comment was received from the following individual(s): 

 Bizuayenu Wedechiakos, employed by Anthony’s Restaurant at the Airport.  
Mr. Wedechiakos commented in support of job security and worker retention.  

 Jennifer Fulton, employed by Anthony’s Restaurant at the Airport and shop steward for 
Unite Here Local 8.  Ms. Fulton commented in support of job security and worker retention. 

 Dontreale Cain, employed by Dungeness Bay Restaurant at the South Satellite at the 
Airport.  Mr. Cain commented in support of job security and worker retention. 
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6. DIVISION, CORPORATE, AND COMMISSION ACTION ITEMS 

6a. Motion to appoint and confirm Christina Gehrke to serve a three-year term as a public 
member on the Commission’s Audit Committee effective immediately and ending 
December 31, 2016. 

Request document(s) provided by Larry Ehl, Commission Chief of Staff: 

 Text of the proposed motion. 
 
There was no presentation at this time; however, the Port Commissioners received the request 
documents for review prior to the meeting of January 28, 2014. 
 
Motion to appoint and confirm Christina Gehrke to serve a three-year term as a public 
member on the Commission’s Audit Committee effective immediately and ending 
December 31, 2016 (agenda item 6a) – Creighton  

Second – Albro 

Motion carried by the following vote: 

In Favor:  Albro, Bowman, Creighton, Gregoire (4) 

Absent for the vote:  Bryant 

 
6b. Authorization for the Chief Executive Officer to increase the project authorization of the 

Federal Inspection Service Short Term Improvements project at Seattle-Tacoma 
International Airport in the amount of $563,000 for higher estimated project costs in 
addition to the previously authorized $1,141,000 and to perform an Environmental 
Remediation Liability project in the amount of $93,000 for a total project authorization 
of $1,704,000 (CIP #C800426). 

Request document(s) provided by Michael Ehl, Director, Airport Operations; and Wayne Grotheer, 
Director, Aviation Project Management Group: 

 Commission agenda memorandum dated January 21, 2014. 
 
Presenter(s):  Nick Harrison, Senior Manager, Airport Operations, and Sean Anderson, Capital 
Project Manager. 
 
The Commission received a presentation that included the following relevant information: 

 Components of the project include a public address system, signage, stanchions and 
other means of managing movement of passengers in the South Satellite’s Federal 
Inspection Services (FIS) facility. 

 In the past 10 years, the number of arriving international passengers has roughly 
doubled.  Most flights arrive during the midday peak and there is not sufficient capacity 
to accommodate the number of passengers in the facility. 

 It is expected that in the summer of 2014, the Airport will have more international flights 
arriving than it has gates to accommodate them.  Passengers will have to de-plane on 
remote hardstands and be bused to the terminal.  In March, staff will present a request to 
build a ramp at Gate S-1 to accommodate these passengers.  There will be a purchase 
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of a hydraulic lift to accommodate passengers in wheelchairs who currently would have 
to enter the terminal via stairs.  The lift would be the first of its kind at the Airport. 

 Two gates at the South Satellite are not able to accept international flights.  Staff plans to 
request authorization to convert those gates into international gates and connect them to 
the Federal Inspection Services facility.  Staff hopes to design these improvements in 
such a way that they can continue to be used as part of the new International Arrivals 
Facility that is being planned. 

 International flights are characterized by wide body aircraft about 2-3 times the size of 
aircraft used for domestic flights that accommodate close to 400 passengers each.  
There are a number of risks associated with processing thousands of passengers 
through a facility designed for hundreds of passengers. 

 The increase to the original project cost estimate is related to the cost estimate being 
based on 90 percent design. 

 Areas affecting cost increases include the following factors: 
► Construction phasing is more complicated than originally thought. 
► The cost of dividing work between a major contract and use of Port crews 

was underestimated.  This division of work was a response to the urgency of 
providing added international capacity. 

► Asbestos abatement was not included in the original project scope. 
► Construction management costs were underestimated. 

 Construction activity is expected to be complete by the end of June 2014. 
 
Motion for approval of item 6b – Albro 

Second – Creighton 

Motion carried by the following vote: 

In Favor:  Albro, Bowman, Creighton, Gregoire (4) 

Absent for the vote:  Bryant 
 
The Commission advanced to the following agenda item, which was removed from the Unanimous 
Consent Calendar for separate discussion and vote, as noted above – 

5. UNANIMOUS CONSENT CALENDAR 

5c. Authorization for the Chief Executive Officer to (1) proceed with design for the 
replacement of the passenger loading bridges (PLBs) at Gates S7 and S9 and the 
installation of a new PLB and fixed walkway at Gate B4; (2) purchase three new PLBs 
and a fixed walkway to provide as owner-furnished equipment; (3) advertise and 
execute a major works construction contract for the work at Gates S7 and S9; and (4) 
use Port crews to perform some site work at Gates S7 and S9 and to complete the 
installation of the new PLB and fixed walkway at Gate B4 at Seattle-Tacoma 
International Airport.  The amount of this request is $2,950,000 (CIP 800543). 

 
Request document(s) provided by David Soike, Director, Aviation Facilities and Capital Program, 
and Wayne Grotheer, Director, Aviation Project Management Group: 

 Commission agenda memorandum dated January 21, 2014. 
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Presenter(s):  Nick Harrison, Senior Manager, Airport Operations. 
 
In response to Commissioners’ questions, the following relevant information was provided: 

 Jet ways are comprised of a passenger loading bridge and fixed walkway by which 
passengers board aircraft at the terminal.   

 The loading bridges at international gates S-7 and S-9 are owned by Delta Air Lines and 
are at the end of their useful life.  The bridges were installed in 1983 and 1988.  Upon 
replacement, the bridges will be owned and maintained by the Port. 

 The new passenger loading bridge and fixed walkway at gate B-4 will be installed to 
meet increased gate needs this summer.  Delta is increasing its use of smaller regional 
aircraft from 4 per day to 30 per day.  Regional service by Delta will be provided to six 
additional cities. 

 Increased need for international gates is shifting flights off the South Satellite and 
creating the need for increased use of Delta’s leased gates by other international carriers 
to accommodate peak arrival periods.   

 Gates are allocated to airlines annually.  Use of leased and common-use gates often 
overlaps. 

 Out of 78 gates at the Airport, there are 72 with jet bridges.  Of these, about 50 are 
owned by the Port. 

 Passenger loading bridges tend to fail more often after 20 years.  About once a month, a 
passenger loading bridge failure results in movement of aircraft to another gate. 

 
Motion for approval of item 5c – Albro  

Second – Bowman 

Motion carried by the following vote: 

In Favor:  Albro, Bowman, Creighton, Gregoire (4) 

Absent for the vote:  Bryant 
 
7. STAFF BRIEFINGS 

None.  
 
8. NEW BUSINESS 

None.   
 
9. POLICY ROUNDTABLE 

None.   
 
10. ADJOURNMENT 

There being no further business, the regular meeting was adjourned at 1:45 p.m. 
 
Tom Albro 
Secretary 
Minutes approved:  June 24, 2014. 


