Iltem No. 8| supp
Meeting Date: July 23, 2024

Industrial Wastewater Treatment Plant
(IWTP) Enhancements

Pre-Construction Services
CIP C801234

Port

of Seattle



Purpose/Scope

Install an onsite pre-treatment facility
* Technology: Aerated Gravel Beds (AGBs)

e Located in Runway Protection Zone

Upgrade existing IWTP facility
* PLC Controls

e Equipment upgrades

* Building modifications



IWTP Location
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IWTP Overview

 IWTP - Industrial Wastewater Treatment Plant
* IWS - Industrial Wastewater System — includes runoff from:

— Aircraft hangars

— Cargo areas

— Deicing areas

— Maintenance facilities
— Passenger loading areas

e Discharges to Puget Sound and King County Sewer System



Example Aerated Gravel Bed Units at Cincinnati Airport




Project Budget & Schedule

CIP: C801234 Key Schedule Milestones:

Budget: $200,000,000 - $300,000,000 * 30% Design Kickoff: August 2024
Previous Authorization: $13,635,000 * 30% Design Complete: April 2025
Current Request: $6,500,000 * Full Design Authorization: 2Q 2025

Construction Authorization: Q2 2026
Construction Start: Q3 2026
In-Use Date: Q4 2028



Cone of Certainty

We are here

Cost Range of Certainty

-50%




Action Requested

1) Advertise and execute a General Contractor, Construction Manager (GC/CM) construction contract and

authorize pre-construction services for CIP# C801234.
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